

~~SECRET~~

22 February 1971

MEMORANDUM FOR THE RECORD

25X1A

SUBJECT: Cost of Bldg. [REDACTED]

1. On Monday, 22 February 1971 the Chief, Records Center received this information from the Chief Engineer at [REDACTED]

25X1A6a

25X1C4a

\$5,155.00

Change Order #1	
Shim the Shelves and TV Cameras	2,216.60
Change Order #2	
Credit for Locks and Louvers	(- 142.12)
Change Order #3	
Exterior Lighting Bracing	797.94
Change Order #4	
Add TV Cables and Change Junction Box	<u>1,406.80</u>
	59,434.22

25X1C4a Expect to Add Govt. Furnished Material:

Shelving (approx)	15,400.00
Security Monitor Cabinets (Guards) (approx)	<u>2,500.00</u>
	77,340.22

25X1A6a

Expect to add 10% for [REDACTED]	<u>8,000.00</u>
(Estimated costs on [REDACTED])	<u>\$85,340.22</u>

25X1C4a

25X1A6a

25X1C4a

2. The [REDACTED] Engineer feel this is the best estimate we can get unless we insist that O/Logistics put pressure upon [REDACTED] to produce some advance cost estimates. [REDACTED] will wait about a year until all contracts and charges are processed and closed before they make a final accounting. [REDACTED] Engineer asked us to contact him, rather than [REDACTED] in RE&C, if we want further information.

25X1C4a

25X1A9a

25X1C4a

25X1A9a

3. Mr. [REDACTED] and I believe the 10% overhead estimate is low and that [REDACTED] Costs" will be two or three times as much.

25X1A9a

DDS/SSS/RAB/ [REDACTED] :fms (22 Feb '71) [REDACTED]

25X1A9a

Chief

Records Administration Branch

Copy to C/A+ICC

~~SECRET~~